FY 2012 Permit Issuance Schedule

Permit # Major? Name Status Assigned|Current
Draft * PN Draft 2 Final Engineer|Status
HI 0000027 X Honolulu Generating Station Done Done Done PG/MT
HI 0021377 X Hilo WWTP Done Done 5/31/2012 SS Pending contested case.
HI 0020753 Pacific Shipyards International, LLC Done Done Done KP
HI 0021840 Hawaii Oceanic Technology Inc - Ahi Aquaculture Project (new) Done Done Done KP
HI1 0000604 X Waiau Generating Station Done Done Done PG/MT
PN done. Working on EPA
SS comments. My have to PN
HI 0020630 Waikiki Aquarium Done Done 6/29/2012 again.
Waiting for PG. Have copy of
unofficial draft. MST and MK
PG/KP |have comments. We should
also reduce/remove receiving
HI1 0020117 X Sand Island Wastewater Treatment Plant 3/15/2012 | 5/15/2012 | 9/28/2012 water monitoring.
HI 0000329 X Chevron Products Company Hawaii Refinery Done Done 9/28/2012 | PG/MT [Need compliance schedule.
Received applicant's
PG/SS |comments on draft on
H1 0110230 X Pearl Harbor Naval Shipyard & IMF Drydocks 1-4 Done 5/17/2012 | 9/28/2012 10/26/12.
Signed by Governor on
PGP - 10/11/}2. Have c.aII into Lt.
Gov office to see if rules
Done Done 6/1/2012 effective.
Received applicant's
KP comments on draft on
HI 0110141 X Schofield Barracks WWTP * Done Done 7/31/2012 10/25/12.
Rough draft ready. Need to
HAR 11-55 Appendices A to L RM  |go over this with AW and Ted.
3/30/2012 | 6/29/2012 |10/21/2012°
GP for storm water discharges to Class 1(a) and AA waters 3/30/2012 | 6/29/2012 [10/21/20123| RM [Not going to pursue.
Moved to FY2013 schedule.
Will start working on this
RM
after rule changes for general
HI SO00001 X DOT-HWYS MS4 Done 5/31/2012 | 8/31/2012 permits.
HI 0000353 X Port Allen Generating Station Done Done Done MT
Kp Moved to FY2013 schedule
HI 0020877 X Honouliuli WWTP 6/29/2012 | 8/31/2012 and contractor support.
HI 0000019 X Kahe Generating Station Done Done Done MT
Notes:

! For PG Environmental permits, the Draft date refers to the date DOH-CWB will send the draft permit to the Permittee.

% For PG Environmental permits, the PN Draft date refers to the date DOH-CWB will send the public notice permit to the Permittee.

* DOH-CWB will target the end of the fiscal year (9/30/12) for finalizing the General Permits.




